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Sammamish Valley Wine Area Study Working Draft Schedule

Updated April 22, 2016
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Task 1. Framing

Work Session

Check-in*

&)

Check-in* Check-in* Check-in*
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Task 2. Current Opportunities and Constraints

Task 3. Public Outreach and Stakeholder Engagement

Project web portal

Interviews
Stakeholder Work Stakeholder Work Stakeholder Work Stakeholder Work
Session 4/7 Session 5/5 Session 5/26 Session 6/23

Subtask E. Public meeting
Public Meeting Date TBD

Task 4. Policy Recommendations and Strategies

Develop policy recommendations

Draft and Final Report

Stakeholder Work
Session, if necessary™

Project Web Draft/ Data Opportunities Draft Policy Draft/Final
Work Plan Portal Deck & Constraints Recommendations/ Report
Assessment Comp Plan Policies
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